
CERCLA REMOVAL ACTION DAILY WORK ORDER 
312755 

IIIIIIIIIIUIIIIIIIIIII 
SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE:Mar. 06, 2006 - Mar. 10,2006 
SHIFT: 0830 -1800 
OSC: Kevin Matheis 
WORK ORDER # 34 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1 - Response Manager 1 - Equipment Operator 1 - Laborer 
1 - Field Cost Accountant 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. 

Computers 1 
4wd Truck 2 
200 series excavator with hoe 1 
MultiRae gas indicator 1 
Passenger Car 1 

ITEM 
Office Trailers 
Equipment Trailer 
Portable Toilet 
40kw Generator 

QUANT. 
2 
1 
1 
1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR' 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date d~ (o~Ofa 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

SHIFT: 0830 -1800 
OSC: Kevin Matheis 
WORK ORDER #34 

CONTRACT NO. EP-W-04-054 
DATE:Mar. 06, 2006 - Mar. 10,2006 

RM: Scott SOden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Mobilize equipment and personnel to the site on February 20. 

2. Accomplish the following tasks: Remove UST from site and evaluate 
subsurface area for contamination. Remove concrete slab from former dry 
cleaning machine area and investigate subsurface soil contamination. Excavate 
contaminated soils if required and restore area upon completion of excavation. 

3. Remove contaminated soils to staging area, pending off-site disposal. 

4. Install passive soil vapor extraction system in the area of the excavation. 

5. Support RST with respect to sampling operations by providing analytical 
laboratory. 

6. Provide security for off-hours. 

7. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Ween Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR" WRS 
MONITORS: 
TO COMPLETION: 09/14/nfi 

CONTRACT NO. EP-W-04-054 
DATE: Mar. 08,2006 - Mar. 10,2006 
SHIFT: 0830 -1800 
OSC: Kevin Matheis 
WORK ORDER #34 
RM: Scott Soden 

AMENDMENTS 
* 

I Pn\hr for |Z.rv) -

sssssassssf 
Signatures only required on this page if amendments have occurred 

SIGNATURE OF ON-SCENE COORDINATOR 

-  g/ifoL 
Date 1 ' 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 

3 




